
LUESA
Customer Service Center & Office Renovation 

Weekly Update – October 16, 2015



Meetings & Milestones

This Week:

� GWB Hanging Continued on 1st and 2nd Floors

� Hard Ceiling Framing Continued

� MEPF Overhead Rough-In Continued

� 10/13/15 – Subcontractor Meeting

� 10/15/15 – O/A/GC Meeting

� Electrical Rough-In on Upper Floors Continued

� Drywall Point Up and Prime Painting on Upper Floors Continued

Next Week:

� GWB Hanging Continues on 1st and 2nd Floors

� MEPF Overhead Rough-In Continues

� 10/20/15 – Subcontractor Meeting

� 10/20/15 – Owner Low Voltage Vendor Coordination Meeting

� 10/22/15 – O/A/GC Meeting

� Electrical Rough-In on Upper Floors Continues

� Dryfall Paint Open Ceiling in 1st Floor Customer Service Area

� Drywall Point Up and Prime Painting on Upper Floors Continues



Progress Photos

1st Floor Overhead MEPF Rough-In & Wall Hanging In Progress



Progress Photos

1st Floor One-Sided Wall Hanging and Insulating In Progress



Progress Photos

Floors 2-4 Prime Painting In Progress



Progress Photos

2nd Floor Egress Corridor GWB Hanging In Progress



Conclusion of Weekly Update 10/16/15

Thank You.


